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 Progress Report 
 Pollution Prevention and Compliance Assistance Metrics Software  
 
Submitted to the New Hampshire Department of Environmental Protection for the NH DES 
contract with the Northeast Waste Management Officials’ Association (NEWMOA) 
 
Report prepared by the Northeast Waste Management Officials’ Association 
 
NEWMOA has completed the following tasks under this contract from April 1, 2000 - 
September 30, 2000 
 
•  To begin to integrate compliance assistance measures into NEWMOA’s pollution 

prevention metrics, NEWMOA organized a conference call of Small Business Assistance 
Programs (SBAP) staff and others to discuss this project and to determine the level of 
interest in participating in the effort.   

 
•  The conference call took place on July 28 and involved a number of SBAP and Pollution 

Prevention Program staff and there was a strong interest among all of the participants in 
working together to develop a useful software system for all of the programs to use.  

 
•  NEWMOA organized a full Workgroup meeting on August 15 to begin to develop the 

software.  During the meeting, the Workgroup developed a proposed timeline for 
developing the software, which was included in a follow-up mailing.  

 
•  As a result of the meeting, NEWMOA developed and distributed a survey of the 

Workgroup to present a set of possible fields and overall structure for the software and to 
ask for comments on the structure and proposed fields.   

 
•  NEWMOA compiled the results of the survey in September and will finalize the results 

of the survey in October. 
 
•  NEWMOA began to plan a follow-up Workgroup meeting for November to begin to 

review the results of the survey and a proposed structure for software and the individual 
data fields.  

 
•  NEWMOA staff attended a training session during the summer on ACCESS to help 

familiarize the staff with ACCESS.   
 
NEWMOA anticipates beginning to develop a beta version of the software system during 
November and December after the Workgroup has had a chance to finalize a proposed software 



structure and data fields.    
 
NEWMOA staff will be meeting staff in Vermont and Massachusetts that are working on 
ACCESS software for their programs to become more familiar with how they have developed 
their systems.   
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